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Large Agency Transition Timeline Change Log 
 

 
Date Version Change 

 
Source Comments 

9/27/04 1.8 Moved TAX to Wave 3 and DMV to Wave 2 because that’s when they transition Email from R. Dickerson 
9/24/04 

T. Hollomon 

9/22/04 1.7 Removed 9/29 LATT meeting because it was cancelled. Email from S. Triggs 
9/15/04 

T. Hollomon 

8/12/04 1.6 Added “HR Town Halls” for each wave (Wave 1 – 7/21/04; Wave 2 – 8/18/04; 
Wave 3 – 9/9/04).  Moved DGS from Wave 2 to Wave 3.  Added final 
deliverable due dates for VDACS and DGS. 

Email from S. Triggs 
8/11/04 

T. Hollomon 

8/5/04 1.5 Added “HR Onboarding: Employee Paperwork Due” milestones for each wave. 
Wave 1 – 8/16/04; Wave 2 – 9/2/04; Wave 3 – 9/27/04. 

Email from S. Witter 
7/26/04 

T. Hollomon 

7/21/04 1.4 Changed LATT and AIR meeting date from 7/29 to 8/4 and deleted 8/24 LATT 
meeting. 

Per S. Triggs request on 
7/21/04 

T. Hollomon 

6/29/04 1.3 Changed Asset Inventory System Available for Uploads date from 8/1/04 to 
7/1/04. 

Email from T. Moody 
6/29/04 

T. Hollomon 

6/28/04 1.2 Changed Contracts Spreadsheet due date from 7/9 to 7/15 and added that all 
electronic or paper contracts are due on the same day (7/15). 

Email from S. Triggs 
6/28/04 

T. Hollomon 

6/16/04 1.1 Changed Begin Agency VITA Onsite Workshops date from 6/21/2004 to 
6/25/2004.  Saved document as version 1.1 Due to the move of Dept of Social 
Services VITA Onsite Workshop. 

Email from S. Triggs to 
Harry Sutton, Paul 

Staton, and Fred Duball  
6/14/04 

R. White 

 


